Computation of Annual Incidental Cost Adjustments MAUNA LOA

Initial Planning Informatio (do not change after first year)

Expected Period of Design (months) 9
Expected Period of Construction (month 14

Expected Period of Design and Const 23 <-computed
Initial Construction Contract Cost 1,624,113

Incidental Costs @ 3.0% <-entere 48,723 <-computed

Initial Projected Dates
Month Design started

Expected Construction Contract Compl

End of First Year (Sept 96)
Month since started**
Current projected project leng
Current estimate of contract ¢

End of Second Year (Sept 97)
Month since started**
Current projected project leng
Current estimate of contract ¢

Cumulative Annual
Incidental cremental
Costs**** djustme ******

Do not change the formulas in these col
9
23
48,723 19,066 19,066

21
23
48,723 44,486 25,421

End of Third Year or Completion (Nov 97)

Month since started**
Current projected project leng
Current estimate of contract c

*

23
23
48,723 48,723 4,237

3% for $1,000,000 and over; 5% for under $1,000,000






